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CCR No. 97-0213A Logged Date 2 / 2 7 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class I I

Title (description)  Update DADS RbRs to l4s Traces Addressed in 12/96 TAM and DID 304

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change x Start New
Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of
release B TAM(s) and/or DID 304 rejection letter comments.

Proposed Solution
Requirements and/or links are modified as warranted.  For non-allowable attribute values use: 'unverified' for acceptance
and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement
category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Jack Tsou/Mike Hood (signed)  Jack Tsou/Mike Hood       2/27/97
Signature Date

Office SMO Office Manager (signed)  Farzad  Davarya                   2/27/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman                  3/5/97
Signature Date

CM01OC96  ECS


